CAPITAL IMPROVEMENTS PROGRAM FY 2003

PROJECT TITLE: Edgewood Road Improvements PROJECT NUMBER: 402
LOCATION: Edgewood Road from Bay Ridge Prior Years' Spending/ $98,650
Road to Bembe Beach Road Encumbrances as of

1/31/02
DEPARTMENT:  Public Works Prior Years' Budget $1,719,350
DIVISION: Roadway's Unspent as of 1/31/02
DESCRIPTION:

Reconstruction of approximately 6,600 feet of Edgewood Road, including intermittent road widening,
alandscaped median, sidewalks, bike paths, new street lights and ADA access.

JUSTIFICATION:
With the devel opment of theland served by thisroad, increased traffic, both residential and commercial,
hasresulted in anincreased rate of deterioration. The addition of sidewaksand bike path provide aternate
transportation opportunities.

STATUS:

As of February 1, 2002, design is approximately 98% complete. ROW plats have been prepared and
acquisition isin progress. Anne Arundel County is currently working on their sewer line in the road and
this has delayed the start of this project.

APPROPRIATION | PRIOR |CURRENT
SCHEDULE YEARS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 TOTAL
Land $| 225,000 225,000
Design 80,000 80,000
Construction 1,185,000 1,185,000
Inspection 100,000 100,000
Contingency 70,000 70,000
Inflation 50,000 50,000
Overhead 108,000 108,000
Total $11,818,000 0 0 0 0 || 1,818,000
FUNDING PRIOR JCURRENT
SCHEDULE YEARS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 TOTAL
Bond Funds  $|1,690,420 1,690,420
State Grants 0
Operating Funds | 127,580 127,580
Total $11,818,000 0 0 0 0 || 1,818,000

ESTIMATED FISCAL IMPACT ON OPERATING BUDGET:

Minor increase in grass cutting and

landscape maintenance cost. If special streetlights are used, then additional cost for City Maintenance.




CAPITAL IMPROVEMENTS PROGRAM FY 2003

PROJECT TITLE: \West Street Revitalization PROJECT NUMBER: 433
LOCATION: Church Circle to Amos Garrett Blvd. to Prior Years Spending/ $4,990,510
include West Washington Street Encumbrances as of

1/31/02
DEPARTMENT:  Public Works and Planning & Zoning Prior Years Budget $2,581,830
DIVISION: Roadway's Unspent as of 1/31/02
DESCRIPTION:

This project involves the total reconstruction of West Street from Church Circle to Amos Garrett Blvd.,
including milling and re-paving, under-grounding of overhead utilities, replacement of water, sewer, and storm
drains, and an urban design street scape for both West Street and West Washington Street. The total length of
the street in question is 3,600 feet. Construction of five neighborhood gateways included in project. Funds are
included to 1) Construct at an estimated $150,000 gateways to five residential neighborhoods, as described in the
Faux Plan; and 2) Design and implement in each phase of construction the urban design streetscape on West
Street and West Washington Street.

JUSTIFICATION:

This project is considered the key to the re-development of West Street.

STATUS:

As of January 1, 2002, construction of utility improvements for Phase One is complete and street scape
improvements are underway. Phase Two scheduled to start July 1, 2002.

APPROPRIATION PRIOR JCURRENT

SCHEDULE YEARS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 TOTAL
Land $| 250,000 250,000
Design 800,000 800,000
Construction 5,049,000 3,110,000 8,159,000
Inspection 450,000 | 190,000 640,000
Underground

Utilities 1,890,000 1,890,000
Contingency 551,000 | 204,000 755,000
Inflation 164,000 | 30,000 194,000
Overhead 308,340 | 147,000 455,340

Total $ 17,572,340 15,571,000 0 0 0 0 113,143,340

FUNDING PRIOR JCURRENT

SCHEDULE YEARS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 TOTAL
Bond Funds  $]1,619,090 5,571,000 7,190,090
Operating Funds |5,203,250 5,203,250
County Contrib. | 750,000 750,000

Total $ 17,572,340 15,571,000 0 0 0 0 113,143,340

ESTIMATED FISCAL IMPACT ON OPERATING BUDGET:

costs of the older water, sewer, storm drains and roads.

Reduction of repair and maintenance




CAPITAL IMPROVEMENTS PROGRAM FY 2003

PROJECT TITLE: Forest Drive Sidewalks PROJECT NUMBER: 449
LOCATION: Forest Drive Prior Years Spending/ $300,040
Encumbrances as of
1/31/02
DEPARTMENT:  Public Works Prior Years Budget $655,960
DIVISION: Roadways Unspent as of 1/31/02
DESCRIPTION:

Sidewalks along Forest Drive from Chinquapin Round Road to Old Soloman’s Island Road

JUSTIFICATION:
To provide and/or improve sidewalks along Forest Drive.

STATUS:

Asof January 1, 2002, design is underway, ROW’ s need to be acquired. Construction to beginin July

2003.

APPROPRIATION | PRIOR |CURRENT
SCHEDULE YEARS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 TOTAL
Land $| 260,000 260,000
Design 273,000 273,000
Construction 223,000 1,282,000 1,505,000
Inspection 100,000 100,000
Contingency 200,000 200,000
Inflation 0
Overhead 150,000 150,000
Total $| 956,000 0]1,532,000 0 0 || 2,488,000
FUNDING PRIOR JCURRENT
SCHEDULE YEARS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 TOTAL
Bond Funds $ 1,532,000 1,532,000
State Grants 0
Operating Funds | 956,000 956,000
Total $| 956,000 0]1,532,000 0 0 || 2,488,000

ESTIMATED FISCAL IMPACT ON OPERATING BUDGET:

None




CAPITAL IMPROVEMENTS PROGRAM FY 2003

PROJECT TITLE: Coordinated Traffic Signa Control System PROJECT NUMBER: 452
LOCATION: Various Locations throughout the City Prior Years' Spending/ $0
Encumbrances as of
1/31/02
DEPARTMENT:  Public Works Prior Years Budget $20,000
DIVISION: Roadways Unspent as of 1/31/02
DESCRIPTION:

A coordinated traffic control system for all City owned traffic signals to optimize traffic flows by real

time cycle adjustments as detected by the monitoring system.

JUSTIFICATION:
Currently, the City has 22 traffic signals of various age that all operate independently. These signals
are not up the date to current technology standards that allow for real time monitoring and cycle
adjustment. Traffic flows could be greatly enhanced with the installation of a modern traffic control
system. MDOT grant funding will be pursued.

STATUS:

New Traffic Engineer has been hired and will coordinate this project.

APPROPRIATION | PRIOR JCURRENT
SCHEDULE YEARS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 TOTAL
Land $ 0
Design 20,000 | 20,000] 20,000 20,000 | 20,000 | 20,000 120,000
Construction 122,750 277,250 | 200,000 | 200,000 | 200,000 1,000,000
Inspection 0
Contingency 0
Inflation 0
Overhead 0
Total $| 20,000 | 142,750 297,250 | 220,000 | 220,000 | 220,000 0 || 1,120,000
FUNDING PRIOR [|CURRENT
SCHEDULE YEARS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 TOTAL
Bond Funds $ 0
State Grants 0
Operating Funds | 20,000 | 142,750 | 297,250 | 220,000 | 220,000 | 220,000 1,120,000
Total $| 20,000 | 142,750 297,250 | 220,000 | 220,000 | 220,000 0 || 1,120,000
ESTIMATED FISCAL IMPACT ON OPERATING BUDGET: None.




CAPITAL IMPROVEMENTS PROGRAM FY 2003

PROJECT TITLE: Eastport Traffic Caming and ADA PROJECT NUMBER: 453
Improvements
LOCATION: Bay Ridge and Chesapeake Aves. from Sixth | Prior Years Spending/ $0
Street to their Intersection Encumbrances as of
1/31/02
DEPARTMENT:  Public Works Prior Years Budget $30,000
DIVISION: Roadway's Unspent as of 1/31/02
DESCRIPTION:

Design and construction of physical changes and obstacles to force traffic to obey the 25mph speed
limit on these streetsin aresidentia neighborhood. The community has developed atraffic calming plan
that will serve as abasis for the design. The conflict of utility poles blocking the sidewalk will also be

addressed.

JUSTIFICATION:

Over the past severa years there have been numerous accidents on this roadway where speed was a
contributing factor and the location of the utility polesin the sidewalk reduce clearances below the ADA
minimum requirements.

STATUS:

Procurement of design servicesis underway.

APPROPRIATION | PRIOR |CURRENT
SCHEDULE YEARS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 TOTAL
Land $ 0
Design 26,000 26,000
Construction 4,000 | 226,000 230,000
Inspection 20,000 20,000
Contingency 20,000 20,000
Inflation 9,000 9,000
Overhead 13,000 13,000
Total $| 30,000 | 288,000 0 0 0 0 0 318,000
FUNDING PRIOR [|CURRENT
SCHEDULE YEARS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 TOTAL
Bond Funds $ 0
State Grants 0
Operating Funds | 30,000 | 288,000 318,000
Total $| 30,000 | 288,000 0 0 0 0 0 318,000
ESTIMATED FISCAL IMPACT ON OPERATING BUDGET: None




CAPITAL IMPROVEMENTS PROGRAM FY 2003

PROJECT TITLE: Eastport Street Widening PROJECT NUMBER: New
LOCATION: 2" and 3" Streets Prior Years Spending/ $0
Encumbrances as of
1/31/02
DEPARTMENT:  Public Works Prior Years Budget $0
DIVISION: Roadway's Unspent as of 1/31/02
DESCRIPTION:

Widening and adjustment of 2™ and 3" Streets.

JUSTIFICATION:

Asaresult of asurvey by the Fire Department, these streets were identified asin need of widening
to allow easier access of the Fire Department equipment.

STATUS:

APPROPRIATION | PRIOR JCURRENT
SCHEDULE YEARS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 TOTAL
Land $ 0
Design 20,000 20,000
Construction 165,000 165,000
Inspection 6,000 6,000
Contingency 0
Inflation 0
Overhead 5,000 5,000
Total $ 0] 20,000| 176,000 0 0 0 196,000
FUNDING PRIOR JCURRENT
SCHEDULE YEARS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 TOTAL
Bond Funds $ 176,000 176,000
State Grants 0
Operating Funds 20,000 20,000
Total $ 01 20000) 176,000 0 0 0 196,000
ESTIMATED FISCAL IMPACT ON OPERATING BUDGET: None




CAPITAL IMPROVEMENTS PROGRAM FY 2003

PROJECT TITLE: Tay|0r Avenue |mprovements PROJECT NUMBER: New
LOCATION: Taylor Avenue Prior Years Spending/ $0
Encumbrances as of
1/31/02
DEPARTMENT:  Public Works Prior Years Budget $0
DIVISION: Roadway's Unspent as of 1/31/02
DESCRIPTION:
Project to include improvements to Taylor Ave from Westgate Circle to Cedar Park Road.
JUSTIFICATION:
Improvements will be required in connection with the construction of the Parks Place project.
STATUS
APPROPRIATION | PRIOR |CURRENT
SCHEDULE YEARS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 TOTAL
Land $ 0
Design 120,000 120,000
Construction 2,173,940 2,173,940
Inspection 0
Contingency 0
Inflation 0
Overhead 0
Total $ 0 | 120,000 2,173,940 0 0 0 || 2,293,940
FUNDING PRIOR [|CURRENT
SCHEDULE YEARS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 TOTAL
Bond Funds $ 2,173,940 2,173,940
State Grants 0
Operating Funds 120,000 120,000
Total $ 0 | 120,000 2,173,940 0 0 0 || 2,293,940
ESTIMATED FISCAL IMPACT ON OPERATING BUDGET: None
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